Black & Veatch Special Projects Corp.
AES Contract No. EP-§7-05-06
Task Order Summary Report
Reporting Period: September 27, 2014 to October 31, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 14

1.  ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.

--  Performed administrative activities and managed staff in all required
disciplines.

--  Maintained communication with EPA TOPO to update progress of task
order activities, evaluated project finances, and scheduled project
deliverables.

--  Performed QC review of pre-final design package and cost estimate.

. Community Relations - No Activity.
. Field Investigation - No Activity.
. Analytical Support/Data Validation - No Activity.
. Data Evaluation - No Activity.
. Preliminary Design
--  Additional internal quality review was performed on the Final Design
Package.
. Pre-final/Final Design Package.
-~ The Final Design Package was completed, reproduced, and delivered to

the EPA.

. Reuse Planning - No Activity.

. Post Remedial Design Support - No Activity. o1l 40477330
+ " Task Order Closeout -No Activty. ||IIII|I\IllII|||[!Iﬂj[!llll!![!llllllllllll!|II|
ow ot
0126 Page 1 of 3 " 44799

Madison County Mines QU5 RD

Jo.O

£S

103



Black & Veatch Special Projects Corp.
AES Contract No. EP-87-05-06, Continued
Task Order Summary Report
Reporting Period: September 27, 2014 to October 31, 2014

AES Task Order No.:
AES Task Order Title:

AES Task Order Project Officer:
AES Task Order Site Manager:

AES Task Order Type:
Period of Performance:
Related Invoice Number:

0126

Madison County Mines OUS Remedial Design

Dan Kellerman
Clay Wallace
Ceiling

09/18/13 - 3/31/15

i4

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated | Planned | Anticipated | Recommended Solutions
gml“‘ Planningand | o,1013 | ongn3 | 3mins | 33115
upport
Community Relations | 10/9/13 10/9113 10/18/13 10/18/13
Field Investigation 1171513 | 11/1513 12/15/14 12/15/14
Analytical Support/ ‘
Data Validation 8/1/14 8/1/14 8/2/14 8/2/14
Data Evaluation 12/15/13 12/15/13 12/1514 12/15114
Preliminary Design 12/15/13 12/15/13 1/13/14 1713/14
Pre-Final/Final
Design Package 1731714 1/31/14 3/31/15 3/31/15
Reuse Planning 33114 3/31/14 1213114 12/31/14
Post Remedial
Design Support 3/31/14 3/31/14 12/31/14 12/31/14
Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15

3. OTHERPROBLEMS AND RECOMMENDED SOLUTIONS

None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

None.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

. Project Planning and Support.
Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.

. Community Relations - No Activity Planned.

. Field Investigation - No Activity Planned.

. Analytical Support/Data Validation - No Activity Planned.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report .
Reporting Period: September 27, 2014 to October 31, 2014

AES Task Order No.: 0126
AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: Clay Wallace
AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 14
. Data Evaluation - No Activity Planned.
. Preliminary Design - No Activity Planned.

. Pre-Final/Final Design Package - No Activity Planned.
. Reuse Planning - No Activity Planned.
. Post Remedial Design Support - No Activity Planned.

. Task Order Closeout - No Activity Planned.
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RAC AES CONTRACT EPS7-05-06

Contractor Name.
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Penod of Performance*

EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number. 1

Related Invoice Number: 14

Reporting Period: 09-27-2014 - 10-31-2014

BVSPC Project Number: 044799

REPORT A" Task Order Summary

I Current Expenditures Cumulative Expenditures Percent Current Amount Negotiated Estimate at Complete Suspension |
Hours | Dollars Hours ] Dollars Complete($) Funding Hours ] Dollars Hours | Dollars Pending |
| 14,5 ] 1,511 47 | 1888.25 | 21645108 | 96 27 | 22484500 | 1953 | 27442000 | 1953 | 27442000 | |
Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
378.00 09-18-2013 W13091 2013TR2B O07WOP 303DD2 07LTRD05C003 224 ,845.00
TOTAL 224,845.00




RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT

Contractor Name. Page Number: 2

Contract Number. EPS7-05-06 Related Invoice Number: 14

Task Order Number: 0126 Reporting Period: 08-27-2014 - 10-31-2014
Task Order Title. Madison County QU#5 RD BVSPC Project Number: 044799

Task Order Type. Ceiling

Period of Performance: 09-18-2013 - 03-31-2015

| REPORT B: Cumulative Labor Report For Task Order |

| | | Cumulative Labor [

| Labor Category | Labor Rate | Hours | Doliars |
| 8r. Professional | $180.16] 96| 16,964.16]
| Mid. Professional | $136.70| 147.25| 19,909.18|
| Jr. Professional | $89.50| 1350.25| 120,094.59|
| Technician | $91.37| 247| 22,454.64|
] Clerical | $64.67| 47.75]| 3,076.85}
i I

I ] |
| CUMULATIVE LABOR | | 1888.25) 182,499.42




RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT |

Page Number: 3

Related Invoice Number: 14
Reporting Period: 09-27-2014 - 10-31-2014
BVSPC Project Number: 044799

REPORT C: Task Level Summary

I Task | | TaskCategory | Current Expenditures | Cumulative Expenditures Negotiated Amount |
| Number | Task Title { Code ] Hours i Dollars | Hours ] Dollars I | |
| 01 Project Planning & Suppt | PP | V] 000] 388 75| 48,528 81| 313 42,261 03]
| 02 Community Involvement | CR | 0 0.00] V] 0.00] 28| 3,444 83|
| 03 Field Invest/Data Acquis } Fi | 0| 0.00] 341 25| 63,078.63| 353) 86,447.87|
| 05 Pnalytical Supp Data Val | AN | ] 000| (] 000] 4) 487.45|
| 08 Pata Evaluation | DE | of 0.00| 1] 665.,69| 28| 3,786 06]
| 08 Preliminary Design | PD | 10] 1,004 36| 464.75| 42,026 38| 508] 59,261 10|
| " Pre Final/Final Design | FD | 4 5| 507.11| 682 5 61,851 56| 693] 74,936 19)
| 12 Reuse Planning | RV { 0| 0 00| 0 000| 8} 1,098 67)
] 13 Post Remedial Design Sup | 0s | 0| 000] 0] 0.00] 8| 1,108 82|
| 14 Fask Order Closeout | co | o 0 00) 0] 0.00] 12| 1,607.88}
[ | [ | { [ | | t
| FOTAL EXPENDITURES | | 14 5} 1,511 47| 1888 25| 216,451.07| 1853] 274,420 00|
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RAC AES CONTRACT EPS7-05-06

Contractor Name.

Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number. 4

Related Invoice Number: 14

Reporting Period" 09-27-2014 - 10-31-2014
BVSPC Project Number: 044799

REPORT D: Current Labor Report

FOTAL LABOR

| Task | | TaskCategory | | i Fixed Current Expenditures }
| Number | Task Title | Code | Name Of Personnel ] Labor Category i Labor Rate | Hours Dollars 1
1 08 Preliminary Design | PD HUYNH-BA, GIA E | Mid Professional | 136 70| 2) 273 40}
] 08 Preliminary Design { PD BMITH, RANDY | Techmician | 9137] 8 730.85)
| | [ | | I } |
i Bubtotal | | 1 I I 10] 1,004.36|
| | | | | | |
] 11 Pre Final/Finai Design | FD HUYNH-BA, GIAE | Mid Professional | 138 70 3| 410.10)
] 1" Pre Finai/Final Design | FD P'BRIEN, MARSHA R | Clencal | 64 67| 15| 97.01|
| I ! 1 ) | | I
| | [ i I 148 1,611.47)
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RAC AES CONTRACT EPS87-05-06 TASK ORDER PROGRESS REPORT

Contractor Name: Page Number: 5

Contract Number. EPS7-05-06 Related Invoice Number: 14

Task Order Number: 0126 Reporting Period: 08-27-2014 - 10-31-2014
Task Order Title. Madison County OU#5 RD BVSPC Project Number; 044799

Task Order Type- Celling

Period of Performance: 09-18-2013 - 03-31-2015

| REPORT E: Subcontract Report ]

| Task | | Task Category | | Current |
| Number | Task Title | Code I Descniption | Expenditures |
| | | | | |
| ] | | SUBTOTAL SUBCONTRACTS| 000]
|I } = I G&A 12 827%} 0 00{
I : |[ : TOTAL SUBCONTRACTS: 0 00:
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

EPS7-05-06

0126

Madison County OU#5 RD

Celling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 14

Reporting Period: 09-27-2014 - 10-31-2014

BVSPC Project Number: 044799

REPORT F: ODC Report

Task Title

Task Category
Code

Descnption

Current
Expenditures

SUBTOTAL ODC's|
|

G&A 12 B27%}

|

TOTAL ODC's|

000}
|
0.00
|
000

238



RAC AES CONTRACT EPS7-05-06

Contractor Name*
Contract Number:
Task Order Number-
Task Order Title:
Task Order Type:

Penod of Performance:

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 7

Related Invoice Number. 14
Reporting Period: 09-27-2014 - 10-31-2014
BVSPC Project Number: 044799

Report G Travel

TOTAL TRAVEL

{ Task | Task | Task Cat | i | i | Departure | Retumn | Lodging | PerDiem | Transport | Other | Totsl }
| Number | Tide | Code | Travelers Name | Travel Purpose | Travel From | Travel To | Date | Date | Cont t Cost [ Cost { Cont | Cost i
| | | | i 1 | t I | | | | ! I
| | TRAVEL SUBTOTAL | | | | | 1 | i 0 00] 000] 000} 000] 0 00|
} = GIA@ 12827% } i E E i i I = = I } = 000
= I I | 1 | | } : } } i = 0,00
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